
Council Meeting of January 28, 2015

Agenda Item No.    7J

REQUEST FOR COUNCIL ACTION

SUBJECT:      7000 South Utility Design from the Jordan River to Constitution
Park

SUMMARY:   Approve an agreement with Stanley Consultants, Inc. to complete
preliminary and final design plans for the 7000 South Utility
Design from the Jordan River to Constitution Park an amount not

to exceed $ 148, 185. 00.

FISCAL

IMPACT: The funds for this project are available in the Storm Drain Capital

Account.

STAFF RECOMMENDATION:

Staff recommends approval of the agreement with Stanley
Consultants, Inc. to complete preliminary and final design plans
for the 7000 South Utility Design from the Jordan River to
Constitution Park an amount not to exceed$ 148, 185. 00.

MOTION RECOMMENDED:

I move to adopt Resolution No. LS'•//    authorizing the Mayor
to execute an agreement with Stanley Consultants, Inc. to complete
preliminary and final design plans for the 7000 South Utility
Design from the Jordan River to Constitution Park an amount not

to exceed $ 148, 185. 00.

Roll Call vote required

Pre ared by:       Reviewed by:

c(      
16( e&-r

C2)t)David Murphy, P. E.       Wendell T. Rigby, P. E.
Capital Projects Manager Director of Public Works

Reviewed as to Legal Sufficiency:      Recommended by:

soJry Ro inn Br c     . Haderlie

City Attorney Interim City Manager



BACKGROUND DISCUSSION:

This project involves completing a 30% design for three different utility systems that are
on the current City master plans: Storm Drainage, Culinary Water, and Sanitary Sewer.
All three of these systems will be affected by the proposed and master planned storm
drain trunk line. Also, master plans for Transportation, Culinary Water, and Storm
Drainage al in in various stages of completion now, and will have input into this design.

Lastly, a specific corridor study is under way for 7000 South from 1300 West to
Bangerter Highway to address potential right of way impacts for the future street
widening as called for in the current transportation master plan. All of this information
will have bearing on the current design effort, and will be part of the design
considerations.

The City distributed the request for proposal to 14 firms qualified on the City' s Statement
of Qualification list. Six firms submitted proposal and were evaluated on technical

expertise, project team, experience, project understanding, schedule, scope to deliver the
project, cost, and other factors. Two firms were removed from consideration; Bowen

Collins and Associates was due an incomplete proposal and Ensign was considered un-

responsive by not including estimated hours to complete the work.  Of the four firms
remaining, Stanley Consultants, Inc., is the highest qualifying firm.

Attachments:

Resolution

Agreement

Evaluation Form



THE CITY OF WEST JORDAN, UTAH

A Municipal Corporation

RESOLUTION NO. IS--/

A RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE AN AGREEMENT
BETWEEN THE CITY OF WEST JORDAN AND STANLEY CONSULTANTS, INC.

Whereas, the City Council of the City of West Jordan has received proposals for preliminary and final
design plans for the 7000 South Utility Design from the Jordan River to Constitution Park project with
the low, responsible bid being from Stanley Consultants, Inc. in the amount of$ 148, 185. 00; and

Whereas, the City Council desires to award the contract to Stanley Consultants, Inc. which award shall
not be binding upon the City of West Jordan unless and until the contract is fully executed by the parties;
and

Whereas, the proposed contract between the City of West Jordan and Stanley Consultants, Inc. (a copy
of which is attached as Exhibit A) for the 7000 South Utility Design from the Jordan River to
Constitution Park has been reviewed; and

Whereas, the City Council of the City of West Jordan has determined that the attached contract with
Stanley Consultants, Inc. for the 7000 South Utility Design from the Jordan River to Constitution Park is
acceptable for an amount not to exceed$ 148, 185. 00.

NOW, THEREFORE, IT IS RESOLVED BY THE CITY COUNCIL OF WEST JORDAN, UTAH:

Section 1.       The agreement for the for the 7000 South Utility Design from the Jordan River to
Constitution Park is hereby awarded to Stanley Consultants, Inc. which award shall not be
binding upon the City of West Jordan until the contract is fully executed by the parties.

Section 2.       After approval as to legal form by the City Attorney, the Mayor is hereby authorized to
execute an Agreement between the City of West Jordan and Stanley Consultants, Inc. in the
amount of$ 148, 185. 00; and

Section 3.      This Resolution shall take effect immediately.

Adopted by the City Council of West Jordan, Utah, this
28th day of January 2015.

Kim V. Rolfe

Mayor

ATTEST:

MELANIE S. BRIGGS

City Recorder



RESOLUTION NO.

A RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE AN AGREEMENT
BETWEEN THE CITY OF WEST JORDAN AND STANLEY CONSULTANTS, INC.

Voting by the City Council AYE"   NAY"

Jeff Haaga

Judy Hansen
Chris McConnehey
Chad Nichols

Ben Southworth

Justin D. Stoker

Mayor Kim V. Rolfe
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AGREEMENT FOR PROFESSIONAL SERVICES

City of West Jordan
7000 South Utility Design

From

The Jordan River to Constitution Park

THIS AGREEMENT, made this
28th

day of January 2015 between the City of West Jordan, a
municipal corporation ( hereinafter referred to as " City"), and Stanley Consultants, Inc. ( hereinafter referred
to as " Consultant").

WHEREAS, the City desires to obtain engineering services from Consultant, and Consultant
desires to provide these services to City. City and Consultant, therefore, agree as follows:

1.       RETENTION AS CONSULTANT.   City hereby retains Consultant, and Consultant hereby
accepts such engagement, to perform the services described in Paragraph 2 herein.  Consultant warrants it

has the qualifications, experience and facilities to properly perform these services.

2.       DESCRIPTION OF SERVICES. The services to be performed by Consultant shall be as follows:

1)  See attached Request for Proposal and Stanley Consultants, Inc. submitted Proposal. ( Exhibit

A)

The above services shall be performed in accordance with the City' s Request for Proposal inclusive
of the Consultant' s Proposal dated December 18, 2014 which are incorporated herein by this reference. The

Proposal is more fully set forth in Exhibit A which is attached to this Agreement.

3.       COMPENSATION AND PAYMENT.   Except for authorized extra services  ( pursuant to

Paragraph 4), if any, the total compensation payable to Consultant by City for the services described in
Paragraph 2 shall not exceed the sum of$ 148, 185. 00.

All payments shall be made within thirty (30) calendar days after the Consultant has provided the
City with written verification of the actual compensation earned, which written verification shall be in a
form satisfactory to the City. Invoices shall be made no more frequently than on a monthly basis, and shall
describe work performed.

4.       EXTRA SERVICES.  City shall pay Consultant for extra services which are authorized in writing
in addition to the services described in Paragraph 2, in such amounts as mutually agreed to in advance.
Unless the City and Consultant have agreed in writing before the performance of extra services, no liability
and no right to claim compensation for such extra services or expenses shall exist.

5.       SERVICES BY THE CITY. The City shall perform the following services:

1)      Provide to Consultant copies of available information related to the project and project site

2)      Promptly review Consultants work and provide Consultant with comments, if any, in a
timely manner.

6.       PROGRESS AND COMPLETION.  Consultant shall commence work on the services to be

performed upon receiving an executed copy of this Agreement from the City. Consultant shall complete the
design by May 31, 2015.

7000 S Utility Design from the Jordan River to Constitution Park— Stanley Consultants
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7. OWNERSHIP OF DOCUMENTS.  All drawings, designs, data, photographs, reports and other

documentation, including duplication of same prepared by Consultant in the performance of these services,
shall become the property of City upon termination of the consulting services pursuant to this agreement and
upon payment in full of all compensation then due Consultant.  The City agrees to hold the Consultant
harmless from all damages, claims, expenses and losses arising out of any reuse of the plans and
specifications for purposes other than those described in this Agreement, unless written authorization of the

Consultant is first obtained.

8.       PERSONAL SERVICES; NO ASSIGNMENT; SUBCONTRACTOR.  This Agreement is for

professional services, which are personal services to the City. The following persons are deemed to be key
member( s) of or employee( s) of the Consultant's firm, and shall be directly involved in performing or
assisting in the performance of this work:

Delmas Johnson, P. E.

Greg Thomas, P.E.
David Osborn, P.E.

Mark Freeman, P.E.

Rob Baker, PLS

Dana Holmes, AICP

Jeff Upright, P.E.

Should these individuals be removed from assisting in this contracted work for any reason, the City
shall have the right to approve the replacement individuals assigned to the project or may terminate this
Agreement.

This Agreement is not assignable by Consultant, without the City's prior consent in writing.

9. HOLD HARMLESS AND INSURANCE.

A. Indemnity.

Consultant shall indemnify and hold the City, its elected officials, officers and employees, harmless
from all claims, lawsuits, demands, judgments or liability including reasonable attorney' s fees, but not
limited to, general liability, automobile and professional errors and omissions liability, arising out of,
directly or indirectly, the negligent acts, errors and omissions of the Consultant in performing the services
described.

B. Insurance.

Consultant shall, at Consultant's sole cost and expense and throughout the term of this Agreement

and any extensions thereof, carry:

1) workers compensation insurance adequate to protect Consultant from claims under workers
compensation acts;

2) professional errors and omissions insurance in the amount not less than$ 1, 000,000; and

2)      general personal injury and property damage liability insurance and automobile liability
insurance with liability limits of not less than$ 1, 000, 000 for each claimant and $ 1, 000,000 for
each occurrence related to the injury or death of a person or persons and for property damage.

e.

7000 S Utility Design from the Jordan River to Constitution Park— Stanley Consultants
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The City, its officers and employees, shall be named as an additional insured.

All insurance policies shall be issued by a financially responsible company or companies authorized
to do business in the State of Utah which are carry a Moody' s rating of not less than B+. Consultant shall

provide City with copies of certificates ( on the City certificate form) for all policies reflecting the coverage,
with an endorsement that they are not subject to cancellation without thirty ( 30) calendar days prior written
notice to City.

10.      RELATIONSHIP OF THE PARTIES. The relationship of the parties to this Agreement shall be
that of independent contractor(s).  In no event shall Consultant be considered an officer, agent, servant or

employee of City.  The Consultant shall be solely responsible for any worker' s compensation, withholding
taxes, unemployment insurance and any other employer obligations associated with the described work.

11.      STANDARD OF CARE. Consultant services shall be performed in accordance with the skill and

care ordinarily exercised by members of the same profession performing the same or similar services at the
time Consultant' s services are performed.  Consultant shall, at Consultant' s sole expense reperform any

services not meeting this standard.

12.      CORRECTIONS.   In addition to the above indemnification obligations, the Consultant shall

correct, at its expense, all errors in the work which may be disclosed during the City's review of the
Consultant's report or plans. Should Consultant fail to make such correction in a reasonably timely manner,
such correction shall be made by the City, and the cost thereof shall be charged to and paid by Consultant.
Errors in the work" as referred to above does not include and shall be in addition to, " redlines" or other

standard corrections which are provided to Consultant by City.

13.      TERMINATION BY CITY.  Unless otherwise stated in the Special Terms and Conditions, this

contract may be terminated, with cause by either party, in advance of the specified termination date, upon
written notice being given by the other party.  The party in violation will be given ten( 10) working days
after notification to correct and cease the violations, after which the contract may be terminated for
cause.  This contract may be terminated without cause, in advance of the specified expiration date, by
either party, upon 30 days prior written notice being given the other party.   On termination of this

contract, all accounts and payments will be processed according to the financial arrangements set forth
herein for approved services rendered to date of termination.

14.      ACCEPTANCE OF FINAL PAYMENT CONSTITUTES RELEASE.   The acceptance by
Consultant of the final payment made under this Agreement shall operate as and be a release to City from all
claims and liabilities for compensation to, or claimed by, Consultant for anything done, finished or relating
to the Consultant's work or services. Acceptance of payment shall be any negotiation of the City's check.

However, approval or payment by the City shall not constitute nor be deemed a release of the
responsibility and liability of Consultant, its employees, subcontractors, agents and consultants for the
accuracy and/ or competency of the information provided and/ or work performed; nor shall such approval or
payment be deemed to be an assumption of such responsibility or liability by the City for any defect or error
in the work prepared by Consultant, its employees, subcontractors, agents or consultants.

15.      WAIVER; REMEDIES CUMULATIVE. Failure by a party to insist upon the strict performance
of any of the provisions of this Agreement by the other party, irrespective of the length of time for which
such failure continues, shall not constitute a waiver of such party's right to demand strict compliance by
such other party in the future.  No waiver by a party of a default or breach of the other party shall be
effective or binding upon such party unless made in writing by such party and no such waiver shall be

7000 S Utility Design from the Jordan River to Constitution Park— Stanley Consultants
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implied from any omission by a party to take any action with respect to such default or breach. No express
written waiver of a specified default or breach shall affect any other default or breach, or cover any other
period of time, other than any default or breach and/ or period of time specified.  All of the remedies

permitted or available to a party under this Agreement, or at law or in equity, shall be cumulative and
alternative, and invocation of any such right or remedy shall not constitute a waiver or election of remedies
with respect to any other permitted or available right or remedy.

16.      CONSTRUCTION OF LANGUAGE OF AGREEMENT.  The provisions of this Agreement

shall be construed as a whole according to its common meaning and purpose of providing a public benefit
and not strictly for or against any party. It shall be construed consistent with the provisions hereof, in order
to achieve the objectives and purposes of the parties.  Wherever required by the context, the singular shall
include the plural and vice versa, and the masculine gender shall include the feminine or neutral genders or
vice versa.

17.      MITIGATION OF DAMAGES.  In all situations arising out of this Agreement, the parties shall
attempt to avoid and minimize the damages resulting from the conduct of the other party.

18.      RECORDS ADMINISTRATION. The Consultant shall maintain, or supervise the

maintenance of all records necessary to properly account for the payments made to the Consultant for
costs authorized by this contract. These records shall be retained by the Consultant for at least four years
after the contract terminates, or until all audits initiated within the four years, have been completed,
whichever is later.

19.      GOVERNING LAW.  This Agreement, and the rights and obligations of the parties, shall be

governed and interpreted in accordance with the laws of the State of Utah.

20.      CAPTIONS. The captions or headings in the Agreement are for convenience only and in no other

way define, limit or describe the scope or intent of any provision or section of the Agreement.

21.      AUTHORIZATION.  Each party has expressly authorized the execution of this Agreement on its
behalf and bind said party and its respective administrators, officers, directors, shareholders, divisions,
subsidiaries, agents, employees, successors, assigns, principals, partners, joint ventures, insurance carriers

and any others who may claim through it to this Agreement.

22.      REPRESENTATION REGARDING ETHICAL STANDARDS FOR CITY OFFICERS AND

EMPLOYEES AND FORMER CITY OFFICERS AND EMPLOYEES.       The Consultant

represents that it has not: (a) provided an illegal gift or payoff to a city officer or employee or former city
officer or employee, or his or her relative or business entity; ( b) retained any person to solicit or secure this
contract upon an agreement or understanding for a commission, percentage, brokerage or contingent fee,
other than as exempted in the City's Conflict of Interest ordinance; or( c) knowingly influenced( and hereby
promises that it will not knowingly influence) a city officer or employee or former city officer or employee
to breach any of the ethical standards set forth in the City's Conflict of hnterest ordinance, Title 2, Chapter 4
of the City of West Jordan Municipal Code.

23.      EQUAL OPPORTUNITY CLAUSE. The Consultant agrees to abide by the provisions of Title
VI and VII of the Civil Rights Act of 1964( 42USC 2000e) which prohibits discrimination against any

employee or applicant for employment or any applicant or recipient of services, on the basis of race,
religion, color, or national origin; and further agrees to abide by Executive Order No. 11246, as amended,
which prohibits discrimination on the basis of sex; 45 CFR 90 which prohibits discrimination on the
basis of age; and Section 504 of the Rehabilitation Act of 1973, or the Americans with Disabilities Act of

7000 S Utility Design from the Jordan River to Constitution Park— Stanley Consultants
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1990 which prohibits discrimination on the basis of disabilities. Also, the Consultant agrees to abide by
Utah's Executive Order, dated June 30, 1989, which prohibits sexual harassment in the work place.

24.      ENTIRE AGREEMENT BETWEEN PARTIES.       Except for Consultant's proposals and

submitted representations for obtaining this Agreement, this Agreement supersedes any other agreements,
either oral or in writing, between the parties hereto with respect to the rendering of services, and contains all
of the covenants and agreements between the parties with respect to said services. Any modifications of this
Agreement will be effective only if it is in writing and signed by the party to be charged.

25.      PARTIAL INVALIDITY.  If any provision in this Agreement is held by a court of competent
jurisdiction to be invalid, void or unenforceable, the remaining provisions will nevertheless continue in full
force without being impaired or invalidated in any way.

26.      NOTICES.  Any notice required to be given hereunder shall be deemed to have been given by
depositing said notice in this United States mail, postage prepaid, or by facsimile with proof of transmission,
and addressed as follows:

TO CITY: CITY OF WEST JORDAN

David Murphy, P.E.
8000 South Redwood Road

West Jordan, Utah 84088

Facsimile No.: ( 801) 569- 5127

With a copy to the City Attorney
Jeff Robinson, City Attorney
8000 South Redwood Road

West Jordan, Utah 84088

Facsimile No.: ( 801) 569- 5149

TO CONSULTANT:    Delmas Johnson, P.E.

Stanley Consultants, Inc.
383 West Vine Street, Suite 400

Murray, UT 84123
P: 801- 293- 8880

F: 801- 293- 8886

EXECUTION OF AGREEMENT

In concurrence and witness whereof, this Agreement has been executed by the parties effective on
the date and year first above written.

CITY OF WEST JORDAN ATTEST:

Kim V. Rolfe Melanie Briggs, MMC

Mayor City Recorder

APPROVED AS TO LEGAL FORM

P-aatr
J

City Attorne
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CONSULTANT

I ,
i

By:
Its:   I fr ce  ? resident

STATE OF

SS

47COUNTY OFC   '   '      4f

On this   / q day of Jan1 2014, personally appeared before me,

who being by me duly sworn did say that he is the

P pi-es/ Wei-
it'   

of   .S0/7 te..zi C.- t Y1 GL li/  / he.     , a

corporation, and that the foregoing instrum >rCt was signed in behalf of said corporation byp g g

authority of its Board of Directors, and he acknowledged to me that said corporation executed the

same.      

ANGELA M. RICHEY

ApIP
NARYPUBUNDITE OF

ter''     commission 670650
41'       

COMM. EXP. 11- 084017
1-0T• RY     ? IC

My Commission Expires:

Residing in G2.    Dfrs' 6 i Count ,   Iii La.

AtININV 4011M1110111. 1
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EXHIBIT A

Consultant Proposal)
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Stanley Consultants INC.   NEERING A BETTER WORLD

December 18, 2014

Mr. David M. Murphy, P. E.
Engineering Manager for Capital Improvements Projects
8000 S. Redwood Rd.

West Jordan, UT 84088

Subject:  Proposal for Preliminary Design of 7000 South Utility

Dear Dave,

The 7000 S. utility design project is essential to the City' s infrastructure in this key east- west corridor. To promote
value and optimize project schedule, Stanley Consultants will give strict attention to the following key issues:

1.  Interface with other studies and ongoing master planning efforts

2.  UDOT Permit and traffic control concerns

3.  404 Permit/ UPDES— MS4 permit

4.  Potential for constructed wetlands adjacent to the Jordan River as a means to increase water

quality credits for the City
5.  Coordination of efforts and project issues with the City and all stakeholders

Ninety- five percent of the work will be performed by Stanley Consultants professionals located in our Salt Lake
City office. The remaining 5% will be performed by Great Ecology and CERTUS Environmental Solutions for
wetlands and cultural resources respectfully. We have worked together with these two same consultants in a
similar capacity in the past. Our Team has worked on over 700 similar projects locally which will result in close
coordination of all components. Because of our familiarity with the engineering, coordination and permitting
aspects of the tasks on- hand, we will be able" hit the ground running" and therefore will make possible
adherence to the City schedule.

We truly feel that the scope of work included in your RFP is a good fit for the Stanley team, and look forward to
working with you to improve the infrastructure serving the residents of the 7000 S. corridor.

In summary, our team is trusted and valued, available and fully qualified to help you with the preliminary design
of this important project. Please contact me at 801.269.3811 or johnsondelmas @stanleygroup.com. Our address
is 383 West Vine Street, # 400, Murray, UT 84123.

Respectfully,

Delmas Johnson, PE, Project Manager

johnsondelmas @stanleygroup.com
801.293. 8880

7. t

Mark Freeman, PE, Vice President

freemanmark@stanleygroup.com
801.269.3867

801.824.1260

383 West Vine Street, Suite 400• Murray, UT 84123• phone 801. 293.8880• fax 801. 293.8886
www.stanleyconsultants. com



7000 South Utility Design
Jordan River to Constitution Park

Preliminary and Final Design Plans

The City of
Project Team and West Jordan
Firm Qualifications

Project Team Stakeholders
In the last 18 years Stanley Consultants'  Communications;
Salt Lake office has built a local specialized
team that performs master planning studies,   Project Manager
preliminary designs, final designs, including
the design of stormwater, water, and sewer Delmas Johnson, PE
systems, as well as construction management

and inspection services. Our local resources Key Individual Qualifications& Staffing Plan
will provide the City with a broad team and 4 Requu ed

a significant depth of resources that include 60 of Licenses I.  Yrs
employees performing work from our fully- Name Role

Time i'    Certs/ Edu it Exp .;
equipped Murray Office.
Our team has completed over 740 projects in Design Team

Utah alone. Many of these projects have been D Johnson Proj. Manager 70 PE/ MSCE 23

complex infrastructure projects for local and state M Freeman QC/ QA 20 PE/ BSCE 19

governments requiring coordination with third G Thomas Utility Lead 30 PE/ BSCE 16

party stakeholders, various engineering design
D Osborn Lead Eng 50 PE/ BSCE 14

disciplines, and the public. We have coordinated
with all major utilities and stakeholders including D Jovanovic Modeler 20 PE/ BSCE 6

UDOT, Salt Lake County Surveyor and Engineering J Upright Proj Engineer 40 PE/ BSCE 10
Flood Control, Utah and Salt Lake Canal

A Jaber UDOT Liaison 5 PE/ MSCE 34
companies, Utah Lake Distributing Canal, and
Jordan Valley Water Conservancy District, as well B Fenton Proj. Designer 35 PE/ BSCE 5

as Rocky Mountain Power, Questar Gas, fiber/ A Varland CADD 50 EIT/ BSCE 2

telecommunications companies.

Survey and ROW
We have complete several projects involving utility
reconstruction and rehabilitation for the following C Yates Survey 10 PLS/ BSSE 30

stakeholders and clients: UDOT, Sandy City, Park R Baker ROW 65 PLS/ AAS 25

City, Murray, Salt Lake County, South Jordan City,    R Herbst Field Survey 30 BSPS 11
Bluffdale, Draper, Orem, Morgan City, and many
others.     

Environmental/ UPDES/ 404 Permit

Qualifications of the Firm RBlack Wetlands 30 MS 25

Stanley Consultants has exemplary experience at D Holmes Env. Planner 60 AICP/ MSEP 13
the local and global level. All team members and

S Ellis Arch. Historian 40 MS 23
engineering services will be provided from our
local office. GIS Analysis

Local Address:    A Salah GIS Services 25 PE, GISP/ PhD 19

Stanley Consultants, Inc.       
L Bentley GIS Technician 55 GISP/ BS Geo 8

383 West Vine Street, Suite 400

Murray, Utah 84123 Risk and Cost Analysis

Primary Contact:  J Henrie Cost Prof.  15 PE, CCP/ MSCE 18

Delmas Johnson, PE, Project Manager

801.269.3811 (0)/ 801.293.8880 ( Main)

johnsondelmas @stanleygroup.com
Established:

1913 ( Muscatine IA)/ 1996 ( Murray UT)
Employees:

970 - Company-wide/ 61 - Utah ( 2014)

57 - 5 yr avg.

416‘,     

ilikkAllWEST
JORDAN Stanley Consultants INC Page 1

LITA Fl



7000 South Utility Design
Jordan River to Constitution Park

Preliminary and Final Design Plans

Key Personnel and Availability Key Personnel
Availability Delmas Johnson,  PE

Stanley Consultants' multi- disciplinary design team has
Project Manager

the availability, manpower( over 60 local professionals),      
Delmas Johnson ( Project Management)

and expertise to complete the design ( 30%) for the utility
has 15 years of managing complex water

planning, replacement, and enhancement on 7000 South
resource projects and has demonstrated

from Jordan River to Constitution Park. We have the ability
the ability to coordinate with clients and
work with the team to determine the

to provide the City with the following in- house services
for this project: risk assessment and evaluation, field

optimal alignment of the utilities and

survey and utility locating, utility coordination, utility and
quality designs are achieved. He will oversee the easements

drainage design, project management, ROW, permitting,      
and permits, as well as the 404 permit for constructing the

maintenance of traffic plans, cost estimates, quality control
detention ponds and the UPDES permit. He will work with

and construction plan reviews, and public information
our NEPA specialist Dana Holmes to execute the application

and follow up as required. Delmas will correlate with other
support.       

studies and master plans and confirm that the master plans

To enhance our team, we have partnered with are updated with new information. Delmas will conduct

GreatEcology to assist with wetland services. They monthly coordination meetings with the City and manage
will look for opportunities for use of natural resources.  the team so that the quality deliverables are delivered on
Integrating the science of quantitative models and robust time and within budget. Delmas' project experience
ecological assessments with creative design sensibilities includes the 18- inch Bateman Irrigation Lateral Replace-

they will craft site specific design solutions.       ment and Rehabilitation in Sandy, 3 miles of 15- inch

We have also teamed with Sherri Ellis, with Certus Pipeline for Delmar Valley, and 16- inch waterline replace-
Environmental Solutions, a specialty consultant, for ment for UDOT at 11600 South and Redwood Road in

cultural resources services who has completed more than South Jordan.

100 projects in Utah. Sheri will provide an archaeological Greg Thomas,  PE

and architectural history survey, documentation, as well as Utility Engineer and
Section 106 and Section 4(f) assistance.       

F,       Coordinator

Our team is available and prepared to provide exceptional
Greg Thomas has the persistence to

service without compromising quality. We anticipate
perform exceptionally well as the lead

finishing two minor projects by the end of December and
utility coordinator on this project. He

they do not pose a conflict to this team or their utilization
understands that it requires consistent

on this project.    
and constant communications with third

parties to keep a project on schedule.
Locally, we have 7 professionals water resources He engages the utility representative early- on in the
engineering group and they are available to begin work process, collects existing data efficiently, and identifies
upon notice to proceed. This team will remain intact and issues and concerns before they arise and offer options for
available until this project is complete. Should the need mitigating or avoiding costly mistakes. Greg will report
arise, we have ample management and technical skills and issues, concerns, and long lead items so that the team can
resources to execute this contract and meet or exceed the choose the right alignment and anticipate processes for

City' s project goals.  precise decision making. Because of his experience as the
Locally: lead utility coordinator on many UDOT projects and his

5 Environmental Engineering recent participation in UDOT utility coordination training
3 Water Resources program, Greg can hit the ground running and provide the
1 Environmental Services City with the insight needed to get through the UDOT

Domestically: process and to make sound decisions. His similar experi-
35 Water Resources ence includes utility coordination along 5400 South from
37 Environmental Engineering Bangerter to Redwood Road, utility coordination on
22 Environmental Services Redwood Road from Bangerter to Saratoga Springs, utility

design 18,700- feet of sewer rehab for Murray City, 11, 595-
feet of pipeline ( 24- and 20- inch waterline and 12- inch

sewer) main replacements for Helper City, and construction
oversight for storm drainage facilities on Mountain View
Cooridor.
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7000 South Utility Design
Jordan River to Constitution Park

Preliminary and Final Design Plans

research of property ownerships, historical records ( deeds,
David Osborn,  PE easements, ROW, etc.), and boundary retracement based
Drainage Engineer upon interpretation of deed elements. He has worked

MOT Design within the County Surveyors records and UDOT ROW
David Osborn is well versed in drainage processes on numerous projects to establish the easement

design for roadway reconstruction, and requirements for significant utility projects. Rob is judicious
widening projects. He has knowledge to quality control measures on plan sheets and all submittal
and expertise using a variety of software documents. On past projects, Rob has found flawed and

applications to perform hydrologic erroneous record data from aged County records. His work
calculations and to verify capacity for includes Redwood Road Bangerter to Saragtoga Springs,

stormwater lines and culverts for simple to very complex Boundary and alignment survey for Metropolitan WD, US- 6
projects. His work has encompassed overseeing design Soldier Summit to White River, and 9000 South from 700

tasks for an urban roadway projects which included new West. Our objective is to identify potential parcels that will
curb and gutter, storm drain, irrigation, inlets, outlets,  be affected by the project, and collaborate with the City for
piping, ground infiltration, detention and retention ponds.     the best approach. For quality control purposes, Rob will
David will also be responsible for working on an effective deal with these issues on a case- by- case basis. Rob' s most
MOT plan. David will discuss with the City MOT concepts notable work was performing ROW services on UDOT's
then develop an MOT plan that will minimize traffic disrup-    Redwood Road from Bangerter Highway to Saratoga
tion and impacts. He has a wealth of experience in MOT Springs, encompassing over 250 parcels.
particularly on urban roadways. David Osborn' s many years Dana H o I m e s,  Al C P
of drainage and MOT experience gives him the innate Environmental

ability to identify risks, define flexible mobility options, and Specialist
pursue innovative traffic control plans that minimize im-

Dana Holmes has professional
pacts to the motoring public. His drainage, irrigation, and

experience since 2002. She has planning
maintenance of traffic design experience includes 900 East

experience for local land use decisions to
from 900 South to 2100 West, Helper interchange, 12300

3 satisfy National Environmental Policy Act
South from 700 East to I- 15, Redwood Road 2320 South

1 t, .; _  ' ,'; (NEPA) requirements. She has conducted
to 3100 South, 800 North in Orem, 3500 South and I- 215

NEPA analysis and comprehensive planning studies for
West Frontage Road, Empire Avenue, and Deer Valley Dr.      

FTA, FHWA, and FRA for projects in Utah and other states.

Mark Freeman,  PE Dana has the capabilities of evaluating existing conditions

Quality C o n t r o l and impacts for land use, pedestrian & bicycle patterns,

and Assurance hazardous materials, parks and recreation facilities, 4(f)

is..     Engineer and social conditions( quality of life/ community cohesion).
Mark Freeman has 18 years of experience Dana has developed pre- NEPA documents including a
in the transportation and water resources Section 106, Section 4(f) evaluation, Baseline Conditions

disciplines. One of his areas of focus and reports, Land Use and Socioeconomic Tech Memos and

expertise is in the management and Purpose and Need statements.

design of large/ complex urban roadway drainage systems. Jeff Upright,  PE
He has managed and designed large drainage systems Project Engineer
which includes major trunk lines of up to 52- inches in Jeff has professional experience since
diameter, detention basins, infiltration systems, large culvert

2005 in civil engineering, specializing
crossings, and utility/ irrigation locating and clash detection

in public utilities and Civil3D. Jeff' s
to avoid conflicts with drainage infrastructure. Two of these

specialties include all facets of utilities and
larger projects include 12300 South; 1000 East to the

stormwater including hydraulic modeling,
Jordan River, and 800 North; 1000 East to 400 West. With

detention/ retention/ infiltration basins, and grading as well
this background and experience Mark will provide QC/ QA

as potable and irrigation systems. As a project engineer,
services for stormwater related projects.  

Jeff has engineered and modeled complex piping
Rob Baker,  PLS networks, prepared preliminary and final design packages,

z Survey and ROW engineered cost estimates and construction bid packages.

Research He has managed and reviewed plan sets, contracts, and

Rob Baker brings a wealth of experience utility agreements, and understands local government
in boundary surveying and developing process. He has carried numerous projects from design to

J%,- , , base maps for acquiring right- of-way advertisement and bidding.
k  * ROW) that includes extensive title
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7000 South Utility Design
Jordan River to Constitution Park

Preliminary and Final ®esign Plans

Scope of Work &  Summary of Detailed Scope

Deliverables

Demonstrated Understanding 1. Project Kick Off Meeting: Our key team

Expanding the storm drain infrastructure along the City of members will meet with City personnel to establish roles
West Jordan 7000 South corridor from the Jordan River to and responsibilities, review the scope, schedule, and

Constitution Park will reduce flooding risk from the 100-       deliverables, as well as project goals. We will address

year storm and allows accounting for the accumulated known issues and concerns at the commencement

storm flows that discharge into the canals . Several other phase; discuss the communication plan; identify data
utilities are also in need of redevelopment, expansion and requirements; and establish a process for responding to
rehabilitation to meet the needs of current and future lo-      new and undefined challenges and issues that arise during
cal residents. There are several on- going master planning

the project.

efforts along the corridor including a transportation study;     Deliverable:

and revisions to the storm drain, culinary( drinking) water,      Meeting notes will be distributed electronically
and transportation master plans that identify the future
capacity requirements. A new Sewer System Master Plan 2. Prepare Project Work Plan: Our work plan will

was adopted in 2013. outline the role of each team member and document the

Successful completion of the preliminary design ( 30%) for progress through each phase and task. We will prepare the

the 7000 South Corridor Utility System includes the follow-    work plan and use it as a tool so that the team is united

ing:    
and remains connected to the scope and budget through-

1.   Examine master plans and extract their impact on the out the entire project.

future utilities.   3. Monthly Client Review Meetings: Once per
2.   Evaluate existing systems and determine existing sys-      month at a time designated by the City, key members of

tems ages, capacities and conditions. the design team will meet with the City staff to review and
3.   Define improvements required to address deteriorated demonstrate progress, seek input, review completed work,

facilities and proper sizing to accommodate growth.       and address questions and issues that have surfaced since

4.  Whereas the main driver for the project is the storm the previous meeting.

drain system, the sanitary sewer system includes three Deliverable:

pipes that may be combined in one as well as other Meeting notes will be distributed electronically
modifications, while the water system may require a
zone boundary change and the relocation of a PRV 4. Acquire and review utility master planning
station. Sections of both the sewer and water systems data provided by the City and/ or it's consultants:
may require replacement due to age/ condition.     Stanley Consultants will work with the City and its con-

Stanley Consultants scope of work and schedule will deliver sultants to obtain the most recent master planning data
the following desired objectives:   pertaining to water, sanitary sewer, storm drainage, and
1.  Accurate research, surveying, and conflict resolution in transportation. Stanley Consultants will compile the GIS

the Corridor.     data and supporting information into a database for use in
2.  Coordination meetings with City staff to inform each development of the mapping for the project.

critical step of the preliminary design. 5. Obtain available survey data from the City:
3.  Coordination of timely meetings with outside agencies.    Stanley Consultants will request from the City and associat-
4.  Proper engineering for pipeline alignment selection ed stakeholders, any survey data available and/ or mapping

horizontal and vertical); and detention pond site se-      that will add value and accuracy to the base mapping for
lection and sizing.       

the project.

5.  Timely and complete permit applications to the various 6. Survey( topographic and utility mapping):
agencies( Federal, State and Local).   Stanley Consultants will create topographic mapping of the

6.  Coordination with new master planned developments.     7000 South corridor right- of-way within the project limits.
7.  An informed public through open houses and public Topographic mapping will include valve box lids, manholes,

meetings to insure stakeholder( citizen) buy- in.     fire hydrants, meter boxes, storm drain inlets, utility mark-
8.  Completion of preliminary design effort by May 2015 ers, communications boxes, irrigation structures, and other

in order for full design to proceed in June 2015.    surfaces features within the right-of-way.  Roadway cross
sections will be surveyed at intervals of 40- feet and include

lip of gutter, top back of curb, front of sidewalk, back of
sidewalk, and centerline. Additionally, pipeline invert eleva-
tions, materials, and diameters will be confirmed in acces-

sible structures.

Key Issue:
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Preliminary and Final Design Plans
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Traffic control and survey in busy intersections: For Risk accurate utility base map.
Mitigation, we will survey busy intersections and streets Deliverable:.

during off-peak hours to reduce the risk to survey field per-   Deliverable: Utility Company Contacts List and utility
sonnet and the traveling public. Proper work zone signage information received from the utility companies. The
will be utilized. utility data that-is received from the utility companies
Deliverable:  will be included in the base mapping.

Topographic and utility mapping datawill be included
in the Base Map.  The base map will be shared 9. Base Mapping: Stanley Consultants will prepare a

electronically.;       
utility and topographic base map of the data collected in
Tasks 4 through 8. The base map will be prepared using

7. Review of Roadway Alignments:  Stanley Con-       AutoCAD Civil 3D using Stanley Consultants CADD stan-
sultants will review the work of the City' s consultant on the dards. The base map will include a surface model and data
7000 South road feasibility study to optimize future rights-    base of all utilities that have been located. The utility data
of-way and utility alignment options.      base will include vertical and horizontal alignment informa-

8. Utility Investigation, Coordination, Mapping:      tion of each utility along with type, size, and material. The
Stanley Consultants will research potentially conflicting base map will be suitable for the development of plan and
wet and dry utilities located within the corridor, determine profile construction drawings. The base map and util-
which entities are located within the project limits, and ity data base will have the ability to be dynamically linked
contact the utility companies and request utility data and so that utilities will appear in the profiles. The base map

mapping. To facilitate this task, Stanley Consultants will fol-   will also include aerial imagery of the project area and
low the procedures outlined in the UDOT Utility Coordina-    the location of the right-of-way. Aerial imagery will be the
tion Manual of Instruction. The following is a summary of highest resolution available from either Salt Lake County
the actions we will take to coordinate with utilities:      or from Utah Automated Geographic Reference Center

a.   Identify the utility agencies within the project AGRC). Roadway names and stationing along roadway
limits and develop a utility representative contacts list centerline at intervals of 25- feet, included in the base map.
with correct contact information. We will identify each Deliverable.•

agency with online database for planning and design.      CADD Base Map (AutoCAD Civil 3D) with utility data
b.   Contact third party agencies early to request exist-    base, roadway alignments, and aerial imagery.
ing data on their facilities within the project area, in-
cluding size, type, condition, significance, depth, etc. of 10. Engineering Analysis for Required Utility
the utilities along with documentation of any easement Capacities: Stanley Consultants will analyze hydraulic
or other land rights that their existing utility facilities capacities of the existing sanitary sewers, culinary

occupy. Contact will be made via telephone, email, or water pipelines, and stormwater conveyance facilities

other written communications. Stanley Consultants will and compare those capacities with the required future
submit to the entities, maps defining the project areas capacities identified in the master planning reports.

and the project description.    Pipelines and structures that need to be relocated to

c.   Follow up with the entities as needed to verify the accommodate the roadway widening or replaced to
submitted information. either increase capacity or address deterioration damage
d.  If required, Stanley Consultants, after consultation will be identified by segment. Required pipe sizes, pipe
and authorization from a City project manager, will material types, life cycle costs with regard to corrosion or

work with a specialty subconsultant to provide utility accelerated deterioration due to insitu soil types and other

locating services required to achieve the vertical reso-     pertinent utility requirements will be identified.
lution necessary for a complete utility plan in the 7000 Deliverable:

South corridor.  A detailed listing of the pipeline segments and
Key Issues:     structures requiring relocation and/or replacement.
Timely response by third party agencies.       Findings of the analyses will be incorporated into
Risk Mitigation—Frequent and effective communi-     the CADD Base Map and the Design and Feasibility
cation with third party agencies combined with our in-     Memorandum ( Task 23).

stitutional knowledge of what the third party agencies
require so they can provide us the needed information 11. Utility consolidation and efficiency upgrade

in a timely manner.     
recommendation: Based upon the collected utility and

Incomplete or inaccurate utility information.   
roadway information, our team will look at utility consoli

Risk Mitigation—Use of our institutional knowledge
dation and optimization that is in the best interest of the

of third party agencies standards and construction
City, and make corresponding recommendations. Where

practices to supplement the utility data and prepare an
sanitary sewer collection piping is inefficient or aged, we
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Final De nPlans
ry

Preliminary

will make recommendations on proposed upgrade and of constructed wetlands adjacent to the Jordan River. The

replacement. Additionally, the City desires to relocate a objective of the wetlands will be to expand the currently
water system PRV station to change the pressure zone functioning Bateman Pond and create additional water
boundaries and improve the delivery pressures in what is quality credits for the City pertaining to stormwater mitiga-
now a portion of Zone land confirm master plan phas- tion and treatment.

ing. Therefore, this task will include the modifications to
the pressure zone as recommended in the master planning 16. Coordinate with permitting stakeholders,
effort. UDOT, Salt Lake County, ArmyCOE, State Division
Deliverable:  of Water Quality and others: Stanley Consultants has
These recommendations will be outlined in the Design active and respectful relationships with all of the permitting
and Feasibility Memorandum( Task 23). stakeholder, including Tony Lau with UDOT. Therefore will

be able to be efficient and effective in our interface with

12. Prepare Preliminary Utility Plan: We will pre-      these several agencies in discussing and negotiating ac-
pare a preliminary utility plan with the proposed alignments ceptable permitting schedules and terms for the City. Our
and improvements in the project base mapping. The coordination with permit stakeholders will begin early in the
preliminary utility plan will include six representative cross-     project to minimize surprises and develop consensus early.
sections of the 7000 South utility corridor. The preliminary Particularly, with respect to the 404 permit, UPDES permit
utility plan will also account for utility disruption during and UDOT Right- Of-Way Encroachment Permit, Stanley
construction, and locate respective utilities to minimize Consultants will open dialogue early with both agencies im-
service impacts and lower overall construction costs.   mediately after the notice to proceed. Having worked with

Utah & Salt Lake Canal, South Jordan Canal and the North
Deliverable:. 

Jordan Canal in the past, we know permitting and ease-
A hard copy and electronic deliverable of the utility ments will be required for all three canal crossings. We will
plan and cross- sections.    

inform the City of the permits' progress during the monthly
13. Generate plan and profile sheets of the progress meetings.

alignment: Based upon the preliminary utility plan 17. Develop Initial Cost Estimate:  Based upon the
accepted by the City, we will develop the preliminary plan

preliminary utility plan, Stanley Consultants will prepare an
and profile sheets as the foundation to the 30% design initial cost estimate for full design and construction. We
documents. Initially, these sheets will be working docu- will use this tool as we review and discuss the details of the
ments in our refining and finalizing of utility modifications

project with City staff.
and reviews by City staff.
Deliverable:: 

18. Conduct environmental due diligence, wet-

Draft plan and profile sheets of the utilities in the 7000 land delineation and cultural resource survey:

South>corridor..       
Stanley Consultants will conduct all appropriate environ-
mental due diligence, including Phase 1 studies, UST and

14. Hydrologic Analyses of stormwater, routing
LUST investigation, wetland delineation at the detention

and detention modeling: Stanley Consultants will
pond sites or other areas outside of the 7000 South trans-

conduct a hydrologic analysis of the 7000 South corridor portation corridor, and a cultural resource survey.

utilizing the best available master planning data. The Deliverable:

analysis will include a routing of the 10 yr-24 hr, 25 yr-24 Summary findings of this task will be included in
hr, and the 100 yr- 6 hr events. From the analysis, we will the Design"and Feasibility Memorandum, with full
determine how to optimize stormwater detention storage documentation in the appendix. ";'

at Constitution Park and the additional detention storage

adjacent to the Jordan River prior to release. The results 19. Preliminary submission of all Permit
of the hydrologic analysis will allow our team to define Requests: Based upon the findings and coordination, we

required hydraulic capacity of the new storm drainage in-     will prepare and submit a permit request to each pertinent

frastructure; appropriately size detention storage; and iden-   stakeholder as discussed in Task 15.

tify potential impacts caused by discharges from the Utah Deliverable:

Salt Lake Canal and South Jordan Canal. The master Copies of all permit requests will be forwarded to the
planning effort has already identified a need for additional City for their records
detention storage at Constitution Park.

20. ROW identification, Mapping, and Easement
15. Assess feasibility of constructed wetlands as

Preparation: Identifying the right-of-way will be impor-
a Best Management Practice (BMP) for storm-       

tant to the preliminary utility plan, and therefore will be
water management: Working closely with our sub-

completed prior to Task 11. From the work completed by
consultant, Great Ecology, we will investigate the feasibility

WEST
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the 7000 South feasibility study (1300 West to Bangerter prepare project related information that is pertinent to

Highway Traffic Evaluation) by the City' s consultant, we will process i. e. posters, handouts, website updates, and social

examine proposed roadway alignments for 7000 South, media content. Technical staff, accustom to working with
then identify right-of-way requirements and associated the public, will be available to answer questions that arise.

mapping. The options for the alignment will be submit-       If requested, as the City' s consultant, we will present the
ted to the City for review. Once an acceptable alignment is 30% design, its findings, and answer questions from the

agreed upon, our survey and right- of-way team will initiate City Council, staff and the public.
the easement and ownership record preparation process
with maps, deeds, descriptions, and exhibits for each par-      26. Project completion meeting: Key team members
cel.     will meet with the City to review the final project deliv-
Deliverable:  erables and respond to any concerns or questions. This
Submit right-of-way mapping to the City for review, . meeting will help bring the 30% design project to a conclu-

andultimately final rights- of-way mapping and lion and prepare the City for the successive steps in the
easement documents with exhibits.      complete project process.

21. Constructability review: Stanley Consultants Summary of Deliverables
will evaluate traditional open- cut utility installation vs.   Kick off meeting notes distributed electronically.
pipe bursting or directional drilling methods. Our former       •   Project meeting notes and updates, distributed elec-
contractor/construction management team will conduct tronically.
an objective constructability review of the 30% design and     •    Topographic and utility mapping data will be in-
share the results of that review in the design and feasibility cluded in the Base Map.  The base map will be shared
memorandum. Our construction management team has electronically.
the ability to identify and address risks so that potential Utility Company Contacts List and utility information
construction change orders may be avoided.  received from the utility companies.  The utility data
22. Finalize engineer' s estimate of probable that is received from the utility companies will be
construction costs: At this stage of the project, our included in the base mapping.
certified cost professional will finalize the engineer's CADD Base Map (AutoCAD Civil 3D) with utility data
estimate, using fair market construction value at the 30%   base, roadway alignments, and aerial imagery.
design stage and submit to the City. This will help the City     •   A detailed listing of the pipeline segments and
to identify actual construction costs.   structures requiring relocation and/ or replacement.

Deliverable:       Findings of the analyses will be incorporated into

Submit the final Engineer's Estimate of fair market "       the CADD Base Map and the Design and Feasibility

construction costs to the City.  
Memorandum ( Task 23).

Recommendations outlined in the Design and Feasi-

23. Prepare design and feasibility memorandum: bility Memorandum ( Task 23).
We will compile the analysis, conclusions, and recommen-     •   A hard copy and electronic deliverable of the utility
dations from the previous phases of the project in a final plan and cross- sections.

design and feasibility memorandum. The report will Draft plan and profile sheets of the utilities in the
accompany the 30% design drawings to clearly explain the 7000 South corridor.

process in the development of the drawings, and specific      •   Summary findings of this task will be included in the
justification as to each utility modification in the 7000 South Design and Feasibility Memorandum, with full docu-
corridor.    mentation in the appendix( Task 23).

Deliverable:  ! Copies of all permit requests will be forwarded to the
Design and Feasibility Memorandum as a " pdf" and City for their records.
hard copy:    Submit right-of-way mapping to the City for review,
24. Complete 30% design drawings: Stanley and ultimately final rights- of-way mapping and ease-
Consultants will complete the preparation of 30% design ment documents with exhibits.

drawings.     Submit the final Engineer's Estimate of Probable Con-
struction

Deliverable ' 
Costs to the City.

Dellivera

Design Drawings in" pdf" and hard copy form.
Design and Feasibility Memorandum as a "pdf" and
hard copy

25. Public open houses and public hearing: Stan-     •   30% Design Drawings in " pdf" and hard copy form.

ley Consultants will coordinate, organize, and participate
in 2 open houses for the public. Each open house will be
scheduled at a date and time specified the City. We will
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7000 South Utility Design
Jordan River to Constitution Park

Preliminary and Final Design Plans
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Similar Work Performed
References

and References

Collectively, our team has worked on the the
Kade Moncur

following similar and relevant projects.      
Tony Lau Salt Lake County

Design and Relocation of 33- inch
UDOT Permits Engineering & Flood Control

Aqueduct 11400 South, South
801.887.3717 385.468.6630

Jordan, UT— As part of the 11400 South
tlau @utah.gov kmoncur@slco. org

roadway widening between 110 East and
Josh VanJura Matthew D. Cassel, PE

3200 West the 33- inch aqueduct needed

to be relocated. Stanley Consultants
UDOT Region 2 Park City Municipal Corp.

provided engineering design services and
801. 231.8452 435. 615. 5075

construction management services for the
jvanjura@utah.gov matt.cassel @parkcity.org

aqueduct relocation. The design included

railroad grade crossings, data collection,  Design and Relocation of 20- and 24- inch Water

utility coordination, bypass piping, pressure reducing Mains, Helper, UT— UDOT required the relocation of

valves, isolation valves, valve automation, and electrical existing water utilities in the project area so that a new
upgrades within the existing booster pump station intersection could be built. Stanley Consultants designed
facilities to increased flow from the Southeast Regional 4, 800 feet of 20- inch PC 250 water main and 3, 600 feet
Water Treatment Plant to the aqueduct. Construction of 24- inch PC 200 water main to accommodate the new

management services included daily site inspection, shop intersection footprint. The design included specifications

drawing and submittal review and coordination with UDOT for uninterrupted services during construction until re-
and JVWCD.  placement mains were constructed, tested, and placed into
Drainage and Irrigation Design 123rd South service (shown below).

UDOT, Region 2; Draper/ Riverton, UT– Stanley
Consultants was responsible for all drainage design and 9 .

related issues. The design required attenuation of peak 0.-          1 W
flows only allowing 0.1 cfs per acre discharge into the two w i t r-+r

County flood control facilities including Willow Creek and y' n,     _,      *

the Jordan River. Two new detention basins were designed      -'  t
and constructed to meet the discharge requirements A . 

and to meet water quality standards as well Storm drain v 7 t, ,".','

facilities were designed and constructed to collect, convey
and route both off site and on site runoff to the detention

F

basins and out into the two County flood control receiving
facilities. Ufa.,     

Stanley Consultants also performed design and plans for a
newly relocated irrigation system to be placed in an ease-
ment outside of the UDOT ROW. This system included the
design and construction of an inverted siphon at Willow
Creek to convey the irrigation water west and across the Various Culinary Water Projects, South Jordan,
railroad corridor. The siphon was constructed to get under UT — Stanley Consultants provided engineering ser-
the new fill slopes and driveways that were lowered due to vices for a variety of culinary waterline project including
the lowering of 12300 South at the new grade separated 8, 700 feet of new 16- inch ductile iron water main, 4,000
railroad crossing.     feet of new 20- inch ductile iron pipe, and a variety of

z       .°    , si c pipe replacement projects to upgrade fire flow in several
residential subdivisions. The key to success for this project

1 b

was being able to meet the city' s fast track schedule and
P   > to provide service to new commercial area Stanley Consul-

J      ,,,   tants was able to complete the design and have bid docu-

ments ready in four weeks. This included coordination with
three developers and UDOT.
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7000 South Utility Design
Jordan River to Constitution Park

Preliminary and Final Design Plans
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including pipes, ditches, culverts, energy dissipaters, inlet
and outlet structures and pond designs. James also ana-

1 °   rtzw ,r; r„°' r'    

tr
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Planning and Design of Stormwater Facilities, g

Confidential Client, Japan- Stanley Consultants' s
Utah resources provided grading and drainage, site master 1.

planning, anti- terrorism and force protection design for
Drainage and Irrigation Design 800 North;

facilities, roadway design, and general site layout. Project
UDOT, Region 3, UT- Stanley Consultants drainage

is to be certified LEED Silver and thus incorporated pervi
team prepared complete drainage and irrigation design,

ous pavements, solar reflective pavements, bio- swales for
PS& E and advertisement documents. The storm drainage

stormwater pre- treatment, Infiltration basins and a large
regional detention/ infiltration basin. Regional detention/      

design included a series of linear detention basins with oil

infiltration basin is sized to handle a 10 year event at a
water separators and an inner connected pipe conveyance

capacity of 16,500 Cubic feet. The basin includes van- 
system that discharged into existing system at State Street.

ous stormwater treatment methods such as infiltration for
Also included were three infiltration/ injection trenches for

ground water recharge, drought tolerant plants, and large overflow discharges, limiting discharge to 10 cfs into the

surface area for evapotranspiration (shown above).      
city's system. Other design elements Stanley Consultants

SR- 68 Betterment Design Service; Jordan Valley
performed were: sump analysis, hydrology modeling, irri

Water Conservancy District; UT—As part of the SR-     nation design and relocation, utility design and relocations

68 Design- Build project the District was required to relo-

cate an existing 12- inch AC waterline. The District elected
to up size the water main to an 18- inch ductile iron water-
line. Responsibilities included preparation of construction

documents, coordination with UDOT, the District, and the
Design- Build Contractor, coordination with the cathodic
protection sub- consultant, cost estimates, preparation of

record drawings, and construction management.

12- inch Water Main and Utility Coordination for
Parleys Trail, Salt Lake County, UT—Stanley Con-
sultants was selected to do the study and design for a $ 2
million local government trail project that incorporated the

engineering and design to facilitate minimal disturbances
and maintain the serviceability of an existing 12- inch
potable water system. Stanley Consultants water services
team provided final drawings, attended project meetings,
coordinated utilities, provided services for survey, ROW and

landscaping and managed subconsultants.

SR- 68 Bangerter to Saratoga Springs; UDOT,
Region 2; Bluffdale, UT- Stanley Consultants provided
utility coordination, hydrological and hydraulic analysis for
road drainage of the entire corridor. The design incorporat-
ed off-site drainage structures including cross and driveway
culverts. Responsibilities included storm drain and irrigation
analysis and design, which involved collection, conveyance
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CITY OF WEST JORDAN

REQUEST FOR PROPOSALS

Preliminary and Final Design Plans
for

7000 South Utility Design from the Jordan River to Constitution Park

The City of West Jordan requests proposals from Professional Consulting Engineering Firms for
preliminary design( 30%) for a roadway utility replacement and expansion project on 7000 South
from the Jordan River to Constitution Park( 3200 West) to provide increased sewer, culinary

water, and storm drain capacity for the City of West Jordan.

BACKGROUND

The 7000 South corridor has developed in several stages from the 1960 time frame to today.
Several utilities along this corridor are in need of redevelopment, expansion, and rehabilitation to
accommodate existing residents and future growth.  Moreover, this street is expected to become a
minor arterial street from its' existing major collector street status.  There is a transportation
study under way to identify potential right of way issues for that future street expansion. Also, a
revision to the storm drain, culinary water, and transportation master plans are under way and a
new Sewer Master Plan was adopted in 2013. New data and project information is expected

from all of these plans that may affect design parameters for this project.  Coordination with
these plan revisions and City standards is an essential task of this project. The work required for
this effort is to examine all utility master plan projects for this corridor, evaluate existing system
age, capacity, condition, and future needs.

The system revisions need to prepare for ultimate 100 year storm flows, and take into account
accumulated storm flows that discharge into the canals between 7800 South and 7000 South.

These storm flows that discharge into each canal must be relieved by new canal discharge
structures that tie to a new trunk line that will connect to the Jordan River.  The permit process

from each canal board will be essential, as well as Salt Lake County Flood Control and the State
of Utah and Army Corps 404 permit for discharge to the Jordan River.

While the storm drain system expansion is the main driver of the project, there are water and

sewer system age replacements required, and design needs based upon the future roadway
project. For the sewer system, between 2700 West and Utah Lake Distributing canal, there are

three existing sewer pipelines that may need to be combined into one. Near Redwood Road,
there are two main trunk lines ( 15- inch and 12- inch) that balance all future development.

In regard to the water system, there are two pressure zones over the length of this project, zones 1
and 2. There are master planned water projects that will need to be considered with the storm

drain project, particularly a zone boundary change and PRV station move, along with aged line
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replacements. Other operational issues such as dual line concepts for a widened street corridor

may be considered as well.

At the intersection of Redwood Road and 7000 South Street( east side), 7000 South is a Utah

Department of Transportation controlled right of way( SR-48). UDOT permits will be essential

along 7000 South from Redwood Road east to the Jordan River discharge point. West of
Redwood Road, 7000 South is a City controlled right of way to the project terminus at
Constitution Park( 3200 West).

Property acquisition will be needed at the selected discharge point near the Jordan River.
Permanent and temporary easement may also be required. It is expected that the City will
assemble a design coordination group to help the consultant throughout this design effort.

PROJECT DESCRIPTION

30% Preliminary Design:  The consultant shall provide surveying, right of way identification and
legal descriptions, Phase 1 environmental clearances { UST, LUST, historic properties, and other

general clearances, and include any wetlands delineation for potential detention pond locations
near the Jordan River} ( this is not a Federal Aid project), cross section development, utility
identification( includes all West Jordan and third party utilities), horizontal and vertical

alignments, preliminary utility design for reconstructed sewer and water systems, and new storm
facilities, detention pond design( siting concerns, property location pros/cons, permitting issues),
utility relocation coordination as required for the utility design, roadway drainage design utilizing
any existing West Jordan storm pipelines and coordinate these pipes with any new storm drain
facilities, and any other pertinent design items as required for a complete preliminary design.

Coordination:  The consultant shall have the primary responsibility to coordinate meetings for
the City staff and all outside agencies. Meetings should be set for a minimum of twice per month
for the five months of the preliminary design.  The consultant shall act as the record keeper for

all meetings and provide the participants with meeting minutes for each meeting. The consultant
shall also moderate the discussions and provide agendas for the meetings.

PROJECT OBJECTIVES

The preliminary design portion of the project consists of research, surveying, preliminary
designs, coordination meetings, conflict resolution, public hearings, and cost estimating.  The

preliminary design plan selected shall include enough detail to move directly into a final
engineering design.

The objective of this project will be to perform preliminary design for pipeline alignment
selection( horizontal and vertical), detention pond site selection and sizing, permit submittals to

various agencies, and coordination with any new master plan developments.  A further objective
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of the project is to complete the preliminary design effort by May 2015 in order that full design
can be under way by June 2015.

SCOPE OF WORK

Preliminary Design (30%)

Examine all master planned projects for this corridor as related to the required utility designs
for water, sewer and storm drain projects.  Consider the future transportation corridor with

regard to horizontal placement of the utilities with future roadway width.  Determine best
placement for future maintenance of each utility.
Phase I Environmental for portions of the corridor affected by the utility project. Include
UST, LUST investigation, historic properties, wetland delineation on detention pond affected
properties.

Consider a constructed wetlands design in conjunction with the detention pond design if site

selected is deemed appropriate by the City.
Storm Drain Detention pond design for the Jordan River location and Constitution Park.

Include any needed ROW/ legal descriptions required for property acquisitions, including the
preparation of maps, legal descriptions, deeds, permanent easements, temporary construction
easements, surveys, etc.

Coordinate design effort with Salt Lake County Flood Control, UDOT, and Army Corps of
Engineers for permitting.
Preliminary plan and profile layout for gravity pipe systems ( sewer and storm drain) and for
culinary water transmission piping( 14 inch and above). Horizontal layout for only culinary
water distribution piping ( 12 inch and below).
Utility relocation identification for all utilities, both public and private.  Consider and remove
potential interference of irrigation water and pipelines to storm water collection system

capacity and operations.  Design should accommodate parallel systems for irrigation water, if
necessary.

Coordinate meetings with City staff and all required outside agencies and utility companies.
Consider elimination ofmultiple sewer lines, ( 3 into 1 line), between 2700 West and the Utah

Lake Distributing Canal.  Consider future usage of the currently existing 2 main sewer trunk
lines ( 12 and 15 inch) with regard to the future 24 inch sewer trunk line.

Canal coordination including discussion of storm water contributions from City connections
into each canal, and the removal of such contributions by continuous overflow structures into
the new main trunk storm water pipeline.  Obtain any agreements and/ or permits as required

by individual canal boards and Salt Lake County Flood Control.
Right of way identification for any easements, and or permanent property acquisitions,
including the preparation of surveys, right of way maps, legal descriptions, deeds, permanent
easements, temporary construction easements, etc.

Permitting for all aspects of the project, with preliminary submission of all permits to
appropriate agencies with the 30% design. Focus should be given to UDOT permit for traffic
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control during construction (constructability review).  Additional focus shall be given to any
discharge permit requirement to the Jordan River under the Clean Water Act and West

Jordan' s current discharge permit.

Traffic control discussions with UDOT Region 2 permits for the segment from the Jordan
River to Redwood Road.

Provide a preliminary construction cost estimate for the 30% preliminary design.
One public hearing and at least 2 open houses for the identification of impacts to the public.

A minimum of 5 monthly meetings with the Design Team are expected for the five months
required to finalize design concept options, evaluate progress and manage related concerns and

issues. The Consultant will provide five printed copies of a completed technical feasibility

memorandum presenting and describing the design option selected and reasoning and constraints
behind the selected option. A preliminary cost estimate shall be provided in the technical
feasibility memorandum.

SCHEDULE

The preliminary design for the project shall be completed by May 31, 2015.  The City ofWest
Jordan will fund the design.

APPROVALS

The project preliminary design will require the approval of the City of West Jordan Engineering
Depai tment, and the Utah Department of Transportation— Region 2 permits.

Other approvals may include other affected utility companies or parties.

PROPOSAL FORMAT

The proposals should contain the following information in the general order listed, and should
not exceed ten( 10) pages in length:

1.  Introductory letter( does not count toward 10 page total).
2.  A description of the project team and the qualifications of the firm to complete this

project.

3.  Identify the availability of the project personnel by showing the percent of time the team
members have to work on this project. Identify key personnel critical to the project' s
completion.

4.  A detailed scope of work prepared by the consultant including a summary of the
deliverables to be provided to the City.

5.  A proposed schedule to complete the scope of work.

6.  A summary spreadsheet, to be included in the proposal separately from the sealed fee
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proposal, of the amount of time in hours estimated to be spent on each task identified in

the scope ofwork and the classification of personnel to be used. The spreadsheet shall

show the hours to be spent on each task and the classification ofpersonnel to be assigned

to do each task.  Identify any special services to be provided by resources outside of the
firm.

7.  Information about other work performed by the consultant on projects similar to this
project and at least three references from other clients with whom the consultant has

performed similar services.

8.  In a separate sealed envelope, provide a single copy of the proposed project fee to
complete the project with subtotals by task as identified in the scope of work. Also,
include the hourly rates charged for individuals identified on the project team and a
summary of all the additional reimbursable expenses considered necessary to complete
the study.

9.  A City conflict of interest form must be filled out and returned with the proposal( does
not count toward the ten page total.

10. Include an example of a concept report or study from a similar roadway project
completed by the consultant.  (These drawings may be included in an appendix and will
not count toward the 8 page total).

ENGINEERING CONSULTANT QUALIFICATION

Engineering consultants that will be given consideration must meet the following conditions:

1.  Submit a complete proposal including all items requested.
2.  Demonstrate experience with design and construction management of complex (multiple

agency coordination was required) roadway design project.
3.  Show innovative design(s) used for a past utility project that demonstrated early delivery

options, costs savings to the owner, and/ or minimal traffic disruption during
construction.

4.  Demonstrate experience with UDOT design process for roadway expansion projects that

included utility relocations, property acquisitions, aggressive schedules and public input.
5.  Show experience working with UDOT to obtain approvals and permits. Consultant to

identify other projects that involved permitting and construction in UDOT rights- of-way.
6.  Show experience of traffic simulation modeling and local and regional transportation

master planning.

SUBMITTAL REQUIREMENT

Four( 4) copies of the technical proposal and one copy of the sealed fee proposal shall be
submitted to the City by 4: 00 p.m. on Thursday, December 18, 2014.

Submittal shall be made to the City of West Jordan Recorders Office, Attention: David Murphy,

RFP For 7000 S Utility Design-Jordan River To Constitution Park 5



P. E., Engineering Manager for Capital Improvement Projects, 8000 South Redwood Road, West
Jordan, UT 84088.

Questions pertaining to this request for proposals should be directed to David Murphy at( 801)
569- 5074, or on e- mail at davidm@wjordan.com. A selection committee appointed by City
Administration shall review the submittal material.

SELECTION OF CONSULTANT

The successful consultant will be selected in accordance with the City procurement policy.
Selection criteria to be used by the selection team include the following:

1.  Appropriate level of training, experience, and expertise of key project personnel.
2.  Ability to perform the work with respect to availability of key personnel, present

workload, and available equipment, resources, and facilities.

3.  Quality and completeness of the detailed, written work plan.
4.  Past performance on similar projects for other agencies and for the City in particular.
5.  Project schedule.

6.  Local office, local firm presence and availability of project personnel for meeting and
communicating with City personnel.

7.  Previous work that reflects special expertise or groundwork available for the proposed

project.

8.  The professional fee proposal.

9.  The quality of example drawings from previous projects.

The evaluation process will be based solely.on these factors. No other factors or criteria will be used
in the evaluation. The evaluation process will include a numeric-scoring sheet as follows:

1. Experience, qualifications, availability, location.  15 %

2. Demonstrated understanding of the project. 20%

3. Scope of work and schedule to deliver the desired end product.      20 %

4. Related project experience and samples.      15 %

5. Cost proposal. 30 %

100%

REJECTION OF PROPOSALS

The City reserves the right to reject any or all proposals received, and to select the proposal
deemed to be the most advantageous and in the best interest of the City. Non-acceptance of a
proposal will mean that one or more others were deemed more advantageous to the City or that
all proposals were rejected. Applicants, whose proposals are not accepted, will be notified after a

binding contractual agreement between the City and the selected applicant is executed, or when
the City rejects all proposals.
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PROPOSAL VALIDITY TIME

Proposals containing less than 30 days acceptance time will not be considered.

PROPRIETARY INFORMATION

The Government Records Access and Management Act (GRAMA)
Utah Code Ann., Subsection 63G-2- 305,

GRAMA provides that trade secrets, commercial information or non-individual financial

information may be protected by submitting a Claim of Business Confidentiality.

To protect information under a Claim of Business Confidentiality, the bidder must:

1. Provide a written Claim of Business Confidentiality at the time the information( proposal) is
provided to West Jordan, and

2. Include a concise statement of reasons supporting the claim ofbusiness confidentiality
Subsection 63G-2- 309( 1)).

3. Submit an electronic " redacted" ( excluding protected information) copy of your proposal
response. Copy must clearly be marked" Redacted Version."

A Claim of Business Confidentiality may be appropriate for information such as client lists and
non-public financial statements. Pricing and service elements may not be protected. An entire
proposal may not be protected under a Claim of Business Confidentiality. The claim of business
confidentiality must be submitted with your proposal on the.form which may be accessed at:
http://www.purchasing.utah.gov/contract/documents/ confidentialityclaimform.doc

To ensure the information is protected, the bidder must clearly identify in the Executive
Summary and in the body of the proposal any specific information for which a bidder claims
business confidentiality protection as " PROTECTED".

All materials submitted become the property of West Jordan, Utah. Materials may be evaluated
by anyone designated by West Jordan as part of the proposal evaluation committee. Informative
Materials submitted may be returned only at West Jordan' s option.

INCURRING COSTS

West Jordan City will not be liable for any cost that applicants may incur in the preparation of their
proposals. Proposals should be concise, straightforward, and prepared simply and economically.

Expensive displays, bindings, or promotional materials are neither desired nor required.
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